Appendix B: ICT Joint Strategy Implementation Plan 2019/20 to 2021/22

	Project Ref.						201	19/20			2020/21			202	21/22	
ICT Strategic Ambition		Project Title	Project Description	Lead Officer	Project Status	Q1	Q2		Q4 Q1	Q2		Q4	Q1	Q2	Q3	Q4
Empowered Customers	504	Digital Strategy		AD Digital and												
	EC1 EC2	Website	Creation of Digital strategy to compliment ICT strategy and provide a digital vision. The procurement, design, development and launch of a new corporate website.	Transformation Hannah Brunt	Active				_							+
	LCZ		SBC CTOC funded project Replacement of current Customer relationship management	Trainian Brant	Active											+
	EC3	SBC Specific - Customer Experience Platform CSC	(CRM) software with digital platform Firmstep	Hannah Brunt												
	EC4	Customer Experience Platform - Customer	CTOC funded project. Exploitation of digital platform Firmstep to allow more automation	Hannah Brunt	Activo											
	EC4	Portal	of web based services for all departments Software assistance to aid customer to access systems simply and 24/7, for example chat	nailiali brulit	Active											
	EC5	Assisted Digital	bots and online payments.	Hannah Brunt												
	500	Citizens Identification		Information Systems												
	EC6		Single Citizen ID to allow access to all online services with a single login	Manager												+
	EC7	Waste Department solution	New software solution to allow greater productivity and digital inclusion to waste solution.	Carig Miller	Active											
	500	Robotic Process Automation Pilots	Software, which allows automation of repetitive processes to improve productivity and	Information Systems												
	EC8		reduce error in data entry.	Manager												
		Enterprise Architecture	Evolution of network and systems to improve data quality, security and performance to													
	CSS1		streamline processes and increase overall productivity of systems and staff.	Simon Russell												
	CSS2	Application Rationalisation Roadmap	Reduce number of duplicate applications, applications not used and or licenses where possible.	Simon Russell	Active											
	CSS3	Azure Active Directory Exploitation	Single sign on (SSO) and Multi factor authentication (MFA) setup and deployment	Chris Day	Active											
	CSS4	Horizon Virtual Desktop Infrastructure	Upgrade to Windows 10	Chris Day	Active											
		VA AVA FOV.II.	To implement new hosted desktop hardware and software to improve performance and	Chris Day												
Consolidation,	CSS5	VMWare ESX Upgrade	stability. Required for Window 10 Operating System and Microsoft Office 365.		Active											
	C33 3	VEEANA Deal College and Hanna de	VEEAM Back up and Replication Software will provide the ICT Partnership with backup,	Chris Day	Active											+
	CSS6	VEEAM Back Software Upgrade	restore and replication functionality for the new Virtual Desktops.	,												
	CSS7	Microsoft Windows Version 7 to 10 upgrade	Desktop/Laptop Upgrades	Peter Wain				\perp								
	CSS8	Intune Project	Mobile device management software (part of O365) for mobiles and laptops	Peter Wain	Active											+
Simplification and Standardisation of the	CSS9	Auto Pilot	Operating System automation software (part of O365) to ease deployment of upgrades.	Peter Wain	Active											
ICT and Digital Estate		Microwave Link	Procurement and installation of a Microwave Solution to provide a secondary link													
			between the data centres at Dane shill House and Cavendish Road. Will remove the single													
	CSS10 CSS11	Storage Replacement	point of failure that exists between the two sites. Replacement of aging storage	Chris Day Chris Day	Active Active									+		+
	C3311	,	neplacement of denig storage	Information Systems	Active											_
	CSS12	Pre-Office 365 Configuration	Office 365 Pilot (if approved)	Manager												
	CSS13	Microsoft Office 365 Deployment	O365 deployment and staff training	Information Systems Manager												
		Microsoft Office 365 Exploitation	0505 deployment and start training	Information Systems												
	CSS14	Whichosoft Office 303 Exploitation	Exploitation of O365 to reduce software estate and increase productivity	Manager												4
	CSS15	Microsoft Windows 2008 Upgrade Programme	Remove all instance of Win 2008 to achieve security compliance	Chris Day	Active											
	CSS16	Switch Replacement	Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer.	Chris Day												
	CSS17	Telephony Upgrade	Upgrade Mitel telephony solution.	Paul Edwards												\bot
	CSS18 CSS19	Cloud Network Acceleration Hardware Replacement Programme	If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device	Chris Day Simon Russell				1								
Working Smarter		Service Catalogue	A standard catalogue of available IT services to advice the wider organisation as to what is	Simon nassen												
	WS2		available from ICT.	Peter Wain				+								
	WS3	Promotion of ICT Design Principles	Communication to wider organisation of reason and purpose of design structure.	Peter Wain										_		
	WS4	ICT Profiles, Competencies and Supported Learning Programme	Staff work profiles to determine services required	Simon Russell												
		Adoption and Change Management Approach	Develop a new approach to adoption and change management and modern service	AD Digital and												
	WS5	1 0 0 11	management to enable services to accelerate the adoption of change	Transformation	Active											4
	WS6	Innovation Board, Governance Framework and Forum	Forum to explore digital improvements across the council	AD Digital and Transformation												
	WS7	Audio Video Conferencing	Software and hardware implementation	Denis kalema												
Improved ICT Governance and Security	GS1	GCSX- Security and end of use	End of GCSX email use due to solution being discontinued	Peter Wain	Active											
	GS2 GS3	PSN Security Programme Email Filtering Replacement	Security changes to ensure legislative security compliance Replacement of current system	Peter Wain Peter Wain	Active Active											
	GS4	Web Filtering Replacement	Replacement of current system	Peter Wain	Active											
	GS5	Fire wall replacement	Replace firewalls to improve ICT & Cyber security	Peter Wain												
	GS6 GS7	Hardware and Software Audit Meta-Compliance	Audit of all software and hardware Deployment of Policies software	Simon Russell Peter Wain	Active Active								+		-	+
	GS7 GS8	Meta Compliance Security Model	Software to deploy test phising campaigns	Peter Wain	Active											+
	GS9	Network Monitoring Solution (SIEM)	Solution to enable network monitoring	Chris Day												
	GS10	Data Discovery Software	Software to enable GDPR compliance and greater visibility of data	Dumi Williams												
	GS12 GS13	Members ICT Group Print Service	Creation of Members group Restructure of Print service - subject to staff consultation	Richard Protheroe Simon Russell	Active		+						+			+
	GS14		Creation of Joint Information Governance department	Simon Russell	Active	<u></u>	\pm								<u>L</u> _	
	GS15	Cyber Essential Programme	Security changes to ensure enhanced security compliance	Peter Wain	Active											